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Date: Wednesday, April 12, 2006 - o ‘ o
From: Dominic Ventura |

Subject
j Contmuatlon of work
Elkton Farm Firehole = ’
183 Zeitler Rd., Elkton, MD
Latitude: 39.6292184
Longitude: -75. 868]1(150
'POLREP No.: - “19 -, Site#: A' -~ A3DHRV
Reportmg Perlod ' 04/03 - 04/06 DO#. .~ -
~ Start Date.,.“ - 1/31/2006 Response Authorlty:, 'CERCLA
-Mob Date: . - 1/31/2006 .Response Type .. Time-Critical
Demob Date: S o - NPL Status: : Non NPL
Completlon Date .+ Incident Category , Removal Action
CERCLIS ID# ; Contract# S
RCRIS ID # ' ' '
" Site Descrlptlon : ‘
' Work Mission’ Statement )

Safely and efﬁc1ently mvestlgate and remove Mumtlons and Explosrves of Concern (MEC),
Materials Potentially Possessing an Exploswe Hazard (MPPEH), Munitions Debris (MD) and
~ explosively contammated sml(TNT) from the Elkton Farms Flrehole Site, as deﬁned in EPA's
: geophyswal study S

Current Actxvrtles ' -

During this reporting penod the mtrus1ve activities contlnued w1th1n gnds D-5,H-5,K-5 and

E-5. These activities included maggmg and ﬂaggmg of all metal items and the hand shovelhng of
these flagged materials. . . o :

On Apr11 3, the contractor (IPC), erected trespasser warmng signs along an ATV path w1thm the
treeline. along the southern boundary: of the site,-as.requested by the OSC IPC's corporate health
'and safety officer arnved on site to perform an aud1t ,

_On April 4, a phone line was mstalled mto the command post Work contmued on ﬁxmg the
© remote camera overs1te equlpment . : '

.On Apnl 5, weather condltlons mcludmg thunderstorms hampered 51te activities. In addition heavy

. wind masked the detection sound from the’ schonstedt metal detectors Act1v1t1es ceased for penods'
during the day
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On April 6, the 0OSC prov1ded lab data (CLP data) from the mltlal soil samphng event performed on
Feb 23. Refer to Polrep 13 : :

RBCs exceeded for antimony (1-sample — 55.6: ppm) cadmium (2 samples - 110 ppm), copper (1
sample — 21,400 ppm), iron (1 sample — 31600 ppm); lead (1 sample — 1560 | ppm — no RBC for
lead; 400 ppm used as residential soil number in Region 3), manganese (5 samples — 488 ppm),

;-srlver (1 sample - 127 ppm), zinc (1 sample — 33800 ppm), trinitrotoluene (5 samples -19.6

ppm). The post detonation sample 005- SS01-A01 recorded a substantial hit of TNT compared to

" the pre-detonation sample in which TNT was not detected No EPA Regron 3 removal action levels

were exceeded for any of the samples or compounds. The laboratory did not meet the detection
levels we requested for arsenic or thallium; this data cannot be evaluated against RBCs with the

‘ reported detection limits. Sample number 003- SS17-A01 was the sample with the highest levels.of

contamination. The TCLP regulatory level was exceeded for cadmium and lead in Sample
003-SS17-A01. Sample 003-SS17-A01 was collected from the “INT Area” near the access road-

- south.of the hlgh tensron power: hnes

‘ The field test k1ts generally correlate to the analyt1ca1 data The CLP TNT analyt1cal data was at or>

less than 1 ppm in the samples and the field test kits did not detect TNT in any of the samples (TNT
test Kits detect1on -range is 1-30 ppm; hrgher w1th d11ut1ons)

MPPH RECOVERED DURING WEEK AND DISPOSITION (SHA Safe Holdlng Area)

'2-ea 40mm tracer elements, grid K-Sa, SHA

1-ea 81mm mortar; unfuzed, grid H-5b, SHA
35-ea 40mm tracer elements, grid H-5¢, SHA
2-ea 40mm tracer elements, grid K-5b, SHA
1-ea flare base, K-5a,and E-5d, SHA

l-ea slap flare portion, H—Sc,jSHA

Through Apr 06 2006 the followmg stats apply
Total grids - 66 (200x200)

Grids cleared - 17.25

Grids Government Qc'd - 17 -

Grids failed - 3.25 :

Total Number of digs - 16,596

Number of live MPPEH - 621

- Pounds of MPPEH/MD found - 175

Pounds of non MEC scrap found 1180

Refer to th1s web s1te for updated adobe map of site completlon activities:

‘https //www epaosc net/s1tes/ 1299/ﬁles/gr1d%20data%20update%20map%20060407 pdf

Planned Removal Actlons ' : :
Continue with magging, flagging and hand dlggmg Rangemaster due on site to commence Phase II

.act1v1t1es towards the end of next week (April 19).

Next S'teps
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Access agreements (ROE) have been complefed'and will be forwarded to preperty owners and
power company for Rangemaster mobilization purposes Itis antlclpated that th1s will not hamper
Phase: II startup. »

Key Issues

FOSC to conduct weekly conference calls with MDE USACE and START contractor to facﬂltate
site communications.
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